Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14470-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0013

Date:

Pay Period:

12/05/2014

Page 1 of 5

09/05/2014
to 12/02/2014

Contract Location: Time Allowed: Days
0.681 MILE OF CONSTRUCTION OF A BRIDGE AND APPROA Elapsed Calender Days: Days
Percent Time: 100.48
District: 2 Area: 05
Contractor:

GREGORY BRIDGE COMPANY Date Let: 01/18/2013

P. 0. BOX 3355 Date Awarded: 02/01/2013
Date Contract Executed: 02/26/2013
Date Notice to Proceed: 03/14/2013

EATONTON GA 31024-3355 Date Work Began: 07/29/2013

Phone: Date Time Stopped: 05/02/2014

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 04/30/2014

Surety Co: HARTFORD ACCIDENT AND INDEMNITY COMPANY

Current Contract Amount $1,648,169.05 Counties:

Original Contract Amount $1,596,197.95 Morgan

Funds Available $165,105.16

Percent Complete 90.01%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0006432 $1,648,169.05 $1,596,197.95 $165,105.16 89.98% $1,121.01

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14470-13-000-0

Georgia
Department of Transportation

Estimate Summary By Project

Estimate Number:

0013

Pay Period:

Date: 12/05/2014

Page 2 of 5

09/05/2014
to 12/02/2014

Project Number:

Federal State Project Number:

0006432

SEVEN ISLAND RD (CR 251) - BRIDGE REPLACEM

CSBRG-0006-00(432)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,186,846.28

Prev to Date
$1,185,949.48

$296,711.61 $296,487.40
$1,483,557.89 $1,482,436.88
$0.00 $0.00
$1,483,557.89 $1,482,436.88
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($494.00) ($494.00)

$1,483,063.89

$1,481,942.88

Total Payable:

This Estimate

$896.80
$224.21
$1,121.01
$0.00
$1,121.01
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$1,121.01



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14470-13-000-0 Estimate Number: 0013

Date: 12/05/2014
Page 3 of 5

Pay Period: 09/05/2014
to 12/02/2014

Project Number 0006432

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 3,400.000 3,767.130
19.470 .000
3,767.130 $.00 $73,346.02
0035 318-3000 AGGR SURF CRS TN 100.000 130.380
17.400 .000
130.380 $.00 $2,268.61
0055 413-1000 BITUM TACK COAT GL 655.000 810.000
3.250 .000
810.000 $.00 $2,632.50
0060 433-1000 REINF CONC APPROACH SLAB SY 174.000 191.914
145.000 .000
191.914 $.00 $27,827.53
0085 576-1015 SLOPE DRAIN PIPE, 15 IN LF 40.000 72.083
33.000 .000
72.083 $.00 $2,378.74
0095 634-1200 RIGHT OF WAY MARKERS EA 19.000 20.000
95.000 .000
20.000 $.00 $1,900.00
Category Amount: $0.00 $110,353.40
Category Number: 0020 EROSION CONTROL
0125 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 43.000 131.851
43.180 .000
131.851 $.00 $5,693.33
0130 603-7000 PLASTIC FILTER FABRIC SY 43.000 131.851
2.820 .000
131.851 $.00 $371.82



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14470-13-000-0 Estimate Number: 0013

Date: 12/05/2014

Page 4 of 5

Pay Period: 09/05/2014
to 12/02/2014

Project Number 0006432

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0165 716-2000 EROSION CONTROL MATS, SLOPES Sy 18,850.000 5,267.763
0.800 168.667
5,436.430 $134.93 $4,349.14
Category Amount: $134.93 $10,414.29
Category Number: 0030 TEMPORARY EROSION CONTROL
0170 163-0232 TEMPORARY GRASSING AC 4.000 4.523
204.350 .000
4.523 $.00 $924.28
0195 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 34.000 36.563
/SAND BAGS 148.630 .000
36.563 $.00 $5,434.36
0200 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 600.000 1,175.625
RAW CHECK DAM 5.070 .000
1,175.625 $.00 $5,960.42
0235 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 4.000 1.000
500.000 1.000
2.000 $500.00 $1,000.00
0240 167-1500 WATER QUALITY INSPECTIONS MO 14.000 9.000
500.000 1.000
10.000 $500.00 $5,000.00
Category Amount: $1,000.00 $18,319.06
Category Number: 0040 SIGNING AND MARKING
0270 652-5451 SOLID TRAFFIC STRIPE, 5 IN, WHITE LF 3,980.000 4,206.000
0.300 .000
4,206.000 $.00 $1,261.80



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14470-13-000-0 Estimate Number: 0013

Date: 12/05/2014
Page 5 of 5

Pay Period: 09/05/2014
to 12/02/2014

Project Number 0006432

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING AND MARKING
0275 652-5452 SOLID TRAFFIC STRIPE, 5 IN, YELLOW LF 3,980.000 4,212.000
0.300 .000
4,212.000 $.00 $1,263.60
Category Amount: $0.00 $2,525.40
Category Number: 0050 BRIDGE NO 1 - OVER BIG INDIAN CREEK
0290 500-0100 GROOVED CONCRETE SY 933.000 933.333
7.910 .000
933.333 $.00 $7,382.66
0310 507-9002 PSC BEAMS, AASHTO TYPE I, BR NO - LF 1,378.000 1,378.324
85.020 .000
1,378.324 $.00 $117,185.11
1
Category Amount: $0.00 $124,567.77
Category Number: 0010 ROADWAY
0375 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 151.000 152.778
42.000 .000
152.778 $.00 $6,416.68
Category Amount: $0.00 $6,416.68
Category Number: 0050 BRIDGE NO 1 - OVER BIG INDIAN CREEK
0380 500-3101 CLASS A CONCRETE CcY 70.000 70.320
895.000 .000
70.320 $.00 $62,936.40
Category Amount: $0.00 $62,936.40
Category Number: 0060 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -532.020
1.000 -13.920
-545.940 $-13.92 ($545.94)
(IN# 1)
Category Amount: $-13.92 $-545.94
Project Total Amount: $1,121.01 $1,483,557.89



